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STPI Report Assesses NASA Human Mission to Mars
Bhavya Lal (blal@ida.org)

The NASA Transition Authorization Act of 2017 mandated
that NASA “develop a human exploration roadmap”

with an expectation of a mission to Mars by 2033.
Further, Congress mandated that NASA contract with an
independent entity to assess these plans. NASA asked
IDA’s Science and Technology Policy Institute (STPI) to
conduct the assessment.

Per NASA's request, STPl used NASA’s current and
notional plans for human exploration as the basis »
for the evaluation, rather than independently developing a mission architecture or evaluating a range

of architectures. NASA’s current plans call for parallel progress building a lunar infrastructure, while
simultaneously developing a host of new deep space technologies, new and complex system-level
capabilities, and new acquisition and institutional relationships. With such ambitious content and fixed
funding, STPI found that the only remaining variable is schedule.

The major architectural elements necessary for an orbital mission to Mars are the Space
Launch System (SLS), the Orion Crew Vehicle, the Gateway, and the Deep Space Transport (DST)
supplemented by commercial support on launch and landers.

At left is a comparison of annual
costs to available budget for these
and other components of the
planned mission. STPI found that
a 2033 departure date for a Mars
orbital mission is infeasible
under all budget scenarios

and technology development
and testing schedules,

given NASA's current and
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periods in the 2030s, with 2039 being more realistic if delays or budget shortfalls affect
procuring or testing the DST. The 2037 departure date would require a small budget
increase or smoothing of budgets over two time periods in the 2030s.
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